

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	19 July 2026
Team ID	[Enter Your Team ID]
Project Name	BookEase – Multi-Role Online Bookstore Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule & Estimation (4 Marks)

User stories from the Data Flow Diagram & User Stories document are scheduled across four one-week sprints below.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority
Sprint-1	Registration & Login	USN-1	As a customer, I can register by entering my name, email, mobile and password.	2	High
Sprint-1	Registration & Login	USN-2	As a customer, I can log in using my email and password.	1	High
Sprint-1	Profile	USN-3	As a customer, I can update my profile and upload a profile picture.	2	Medium
Sprint-1	Book Browsing	USN-4	As a customer, I can search and filter books by genre, author, price and rating.	3	High
Sprint-1	Book & Category Management	USN-14	As an admin, I can add, update and remove books and categories from any seller.	3	High
Sprint-2	Wishlist	USN-5	As a customer, I can save books to a wishlist for later.	2	Medium
Sprint-2	Cart	USN-6	As a customer, I can add, update and remove items in my cart.	3	High
Sprint-2	Checkout	USN-7	As a customer, I can place an order with a shipping address and payment method.	5	High
Sprint-3	Orders	USN-8	As a customer, I can view my orders and cancel one by providing a reason.	3	High
Sprint-3	Seller Registration	USN-9	As a seller, I can register with my business name, email and password.	2	High

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority
Sprint-3	Seller Book Listing	USN-10	As a seller, I can add, edit and delete my own book listings.	3	High
Sprint-3	Seller Management	USN-12	As an admin, I can approve or reject new seller accounts.	2	High
Sprint-4	Order Fulfillment	USN-11	As a seller, I can view and update the status of orders containing my books.	3	Medium
Sprint-4	User Management	USN-13	As an admin, I can activate, suspend or delete users and set their rating.	2	Medium
Sprint-4	Order Management	USN-15	As an admin, I can view all orders and update their status.	3	High

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	11	7 Days	20 Jul 2026	26 Jul 2026	11	26 Jul 2026
Sprint-2	10	7 Days	27 Jul 2026	02 Aug 2026	—	—
Sprint-3	10	7 Days	03 Aug 2026	09 Aug 2026	—	—
Sprint-4	8	7 Days	10 Aug 2026	16 Aug 2026	—	—

Velocity

With a 7-day sprint duration and an average of ~10 story points completed per sprint, the team's average velocity (AV) is approximately $10 \div 7 \approx 1.4$ story points per day.

Burndown Chart

A burndown chart tracking remaining story points per day is maintained in the project management tool (e.g., Jira/Trello) and updated at the end of each sprint to visualize progress against the plan.